


## TENTATIVE POSSIBLE TIMELINE — Assuming early signature gathering

Add 3 months for later signatures (higher rates)

Add 6 months or more if local legislature will put on ballot.



**AUGUST 2024 –  
MAY 2025**

MAKE CASE  
BUILD BASE  
RESEARCH  
OPTIONS

**JUNE 2025 –  
SEPTEMBER  
2025**

HIRE LAWYER  
DEVELOP PROPOSAL  
DRAFT MEASURE

**OCT. 2025 –  
APRIL 2026**

SUBMIT MEASURE  
FOR SUMMARY  
GATHER  
SIGNATURES – 6mo  
SUBMIT  
SIGNATURES

**MAY – NOV.  
2026**

PLAN, FUNDRIASE,  
MOUNT A  
CAMPAIGN  
PLACED ON BALLOT  
IN AUGUST

**NOVEMBER  
ELECTION  
2026  
WIN!**

FUNDRIASE FUNDRIASE FUNDRIASE FUNDRIASE

